

WORK TASKS/SCHEDULE – City of Oak Point Parks & Trails Master Plan

- 1/24/06 Park Board Workshop
- Preliminary input
 - Review tasks
 - Finalize schedule
- 2/28/06 Park Board Workshop
- Additional public input
 - Review facility inventory
 - Review resource opportunities
 - Develop standards
- 3/28/06 Park Board Workshop
- Finalize standards
 - Draft needs assessment
 - Discuss priorities
 - Draft framework plan
- 4/25/06 Park Board Workshop
- Finalize needs assessment
 - Finalize priorities
 - Finalize action plan
 - Finalize framework plan
- 5/15/06 Council Workshop
- Present draft plan
 - Modifications & revisions
- 6/19/06 Council Workshop
- Plan adoption